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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
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Shift Hours: Break: Over Time:

Const Calendar Day: 610
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Title: Transportation Engineer
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 3 OT)
Date: 020414
Location: West of OTD building test area
Weather: 46 Deg. / Cloudy

Field Work –
Workers were removing sandbags from TR 9 and 10 north and placing them on pallets. They also
pumped out the excess water out from the water tanks and into a pallet of water drums.

TR 7:
Workers were bleeding off the oil from the jacks in order to have them retracted using come-along’s to pull
the jacking beam south in order to retract jacks C & D. Note that these are the two jacks out of the four
total jacks that were used during the tensioning steps. Then workers tighten the nut behind the jacking
beam.

Workers placed jacks from TR 9 through TR 11 on pallets. Workers moved their tool boxes closer to the
test area. After lunch, the laborers started cleaning the water tanks. They had four water tanks to clean
that were used for TR 8-11. Workers were picking up bolts used A490 bolts along with other used or
rusted bolts and throwing them away. There was no reason to keep these bolts given that for the next two
tests, the plan is called out to have the Contractor furnish new fasteners.
Workers also connected the hoses, fittings and valves for TR 7. They provided a separate valve for each
jack. Both gages were also connected for each pair of jacks. Workers placed hoses on a pallet and
moved them away from the testing site. They also removed the fasteners at TR 9 and 10 from the jacking
end and trashed the A490 bolts.

The laborers started to pump water from the containment from TR 5 and 6. Around 2:45pm, they finished
cleaning the four water tanks.

Office Work –
I finalized diaries.

ABF engineer: K. Chen (8 hours reg. hours)

Equipment -
4 radios for 32 regular hours.
Kubota Cart for 16 regular hours.
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110 kW Generator for 8 regular hours.
Extendable Forklift for 4 regular hours.
Hyster 80 Forklift for 4 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Two (2) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM IGNACIO GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

OTH James SturgeonIronworker 8.00 0.00 0.00 8.00
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